Conclusion

efore the opening of hostilities, the landing on Java in the Dutch East Indies invasion
operation was expected around the 103d day and the surrender of the Dutch East In-
dies around the 120th day from the opening of hostilities, assuming that the southern
operation could be carried out smoothly. However, [the operation was] concluded [ahead of
time] with the landing on Java on the 84th day, the surrender offer by the Dutch East Indies
Army on the 90th day, and the surrender of the army on the 92d day.
Here, I will look back on the execution of the plan and give consideration to some prin-
cipal matters.

1. As factors that enabled the Dutch East Indies operation to be completed in a shorter
period, the following can be considered:

(1) The success in the surprise attack on Hawaii and the decisive military gains in the sea battles
off Malaya.

The former not only removed the threat from the Pacific Ocean but also enabled [the Navy]
to send reinforcements to the Southern Task Force. The latter facilitated the progress of the
operations in the Malaya theater and also led to Britain’s abandonment of the idea to deploy
its main fleet.

(2) The success in the attack right at the opening of hostilities to destroy the enemy air power
as well as the success in the surprise landings in the Philippines and Malaya.

(3) The Southern Army’s operational leadership to make the most of the initial military gains
and to keep on pursuing the enemy.

(4) The excellent cooperation between the Army and the Navy, which in particular enabled the
rapid advance of air bases.

(5) The complete isolation of Java before the landing of the Sixteenth Army, the defection of the
indigenous people from the Dutch side, and also the success in the black clandestine broad-
casts.

(6) The Shoji Detachment’s attack on Bandung, the main base of the Dutch East Indies Army,
with the support of the Endo Air Division, and the Sakaguchi Detachiment’s seizure of Cila-
cap, carried out by a sustained pursuit over a long distance at one go.

2. The distinctive characteristics of the leadership of the Sixteenth Army and of the way
each corps operated.

(1) The planning and conduct of the operations by the Sixteenth Army was cautious.

(2) The operational conduct of the 2d Division was hindered at the time of its advance by the
fact that it was under the direct instruction of the aforementioned Sixteenth Army as its main
corps, that the division was organized as a horse-carried [unit], and that many of the bridges
[on its way] were destroyed.
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(3) The Shoji Detachment and the Sakaguchi Detachment carried out bold charges in their Java
operations.

The Sakaguchi Detachment conducted six operations [in total] (i.e. operations at six places)
from the opening of hostilities. In every operation, it carried out the operation with imagi-
nation and full of energy.

(4) The 48th Division commander conducted the operations [of the division] with great attention
to control and mobility. Especially in the operations east of the Solo River, the advance guard
[commander] achieved decisive military gains by acting on his own judgment.

(5) The main force of the 38th Division carried out its assignment with careful planning and
bold execution of the operation.

(6) The Eastern Detachment carried out its assignment in close cooperation with the Navy, and
it was [also] able to smoothly carry out the capture of Dili in Portuguese [Timor.]

(7) Although the 1st Paratroop Raiding Group had to employ the 2d [Paratroop] Raiding Reg-
iment, which came behind and had not been trained sufficiently, for the operations both
against the airport and the oil refineries, it boldly engaged in battle and lived up to the ex-
pectations of the entire Army.

3. The cooperation from the indigenous people.
The indigenous people defected from the Dutch side and cooperated with the Japan-
ese. The following reasons can be thought of:

(1) The Dutch East Indies government and the Dutch people were removed from the indigenous
people.

(2) Of old, there had been exchanges between the Japanese and the Indonesians, and the in-
digenous people felt an affinity with the Japanese for having common ancestors and being
of the same race. Also, a legend had been widely handed down from olden times that a sav-
ior (Topi merah) would come to Indonesia to free them; the people felt that the Japanese ad-
vance this time was it.

(3) The propaganda of the Japanese Army had been effective.

4. Oil
We have seen that the main issue that caused the Greater East Asia War was the oil
issue, and that the Southern Army as well as the Sixteenth Army went to all kinds of
great pains to obtain the oil.
On 2 March 1942, the Liaison Conference between IGHQ and the Government
could hold the following bright prospect:®

The current estimate of the amount of oil obtained is as follows:
Fiscal Year 1941

British Borneo 1,400 kiloliter

The Tarakan area 2,000 kiloliter
Fiscal Year 1942

British Borneo 700,000 kiloliter

The Tarakan area 250,000 kiloliter

The Sanga Sanga area 300,000 kiloliter
Southern Sumatra 500,000 kiloliter
In total 1,750,000 kiloliter
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After that on 9 March, the following rosy decisions were made in the Liaison Conference be-
tween IGHQ and the Government.®

1. The amount of oil for private use for the fiscal year 1942, which was set at 1.4 million tons just
before the opening of hostilities, shall now be revised to 1.9 million tons.

2. The Separate Oil [Categories] A and B (note by the author: the separate oil [categories] for the
Army and the Navy) to be used on site shall also be incorporated in the plan for the mobilization
of materials.

3. To implement the above, the amount of oil to be aquired in the Southern areas is decided at 1.7
million tons.

In this way, abundant oil resources were secured. The amount of oil to be acquired from the
Dutch East Indies in the first year of the war had been estimated at 300,000 tons before the
opening of hostilities, but now it was estimated to be 1.7 million tons.

However, with its tankers necessary for the transport destroyed or sunk one after another
by the allied forces, submarines in particular, Japan ended up continuing the war, again suf-
fering from an extreme shortage of fuel.
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